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Attachment A 

 

 
Oceano Flood Mitigation and Winter Storm Preparation Actions 

2012-2013 
 
 

Action: Reed Management in Meadow Creek Lagoon 
 

 Three pathways were cleared through reeds to increase flow of water to 
the flap gates 

 Reeds were cut down to the existing water surface level 
 
Action: Meadow Creek Lagoon Biological Assessment 
 

 Identified sensitive animal species within the lagoon 
 Identified sensitive plant species  
 Mapped wetland areas 
 Final report completed 

 
Action:  Arroyo Grande Creek Waterway Management Program 

 Obtained Additional Grant Funding – HMGP Grant CalEMA/FEMA 
 Design in progress for all projects in the WMP 
 NEPA process has begun 
 Regulatory permitting for the projects to be implemented 

 
Action:  Hwy 1 and 13th Street Flood Mitigation Project 
 

 CEQA and CDP application in process through the Planning Dept.   
 Design plans underway, utility location work completed  
 County and Caltrans entered into Cooperative Agreement to secure 

$900,000 in project funding  
 
Action:  2012-13 Winter Preparation Actions 
 

 Vegetation Thinning in AG Creek Channel completed 
 Maintenance of all culverts/drainage ditches in the area, within limitations 

of regulatory permits 
 Annual inspection and maintenance of flap gates in the Arroyo Grande 

Creek Channel 
 Temporary Levee Protection to be installed in December 
 Oceano Flood Evacuation flyer to be mailed to all residents 

 


